COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 23/ 2020

ESTI MATE SUMVARY 21:04:11
CONTI D: C21903 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 21903-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TIME ALLOW 90 WORK DAYS
US 24 MP. 291.38 to MP. 296.60 PERCENT TI ME: 22.22 ORI G TI ME ALLOW 90 WORK DAYS

PRQIECT NO NH0242- 085
US 24 Resurface - Chipita Park to West of Manitou

NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO

CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 06/ 17/ 2020 DATE TI ME STARTED 04/27/2020
1627 Col e Bl vd DATE LET 02/ 27/ 2020 DATE WORK BEGAN 05/ 18/ 2020
Suite 200 DATE AWARDED 04/ 01/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/27/2020 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 04/27/2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 6, 689, 290. 76 PARTI Cl PATI NG $ 1,625, 785.25 $ 1, 625, 785. 25
AWARD PRQJECT AMT:  $ 5,351, 155. 83 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 24.30% TOTAL EARNI NGS 1, 625, 785. 25 1,625, 785. 25
FUNDS AVAI LABLE: $ 5,063,505.51 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 1, 625, 785. 25 1, 625, 785. 25
TOTAL CLAI M5 $ 0.00 RETAI NAGE -43, 823. 56 -43, 823. 56

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 1,581, 961. 69 1,581, 961. 69

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANVOUNT DUE 1,581, 961. 69 1,581, 961. 69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;;7 o 1,75781,79;3]7. 60

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 21903-BI D ESTI MATE RUN 06/ 23/ 2020
PRQIECT NHO0242- 085 ESTI MATE NO 0001 21:04: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0005 202-00090 *Renoval of Delineator 272.000 0. 000
EACH 0. 000 0.00
5. 70000 0. 000 0. 00
0010 202-00190 *Renmoval of Concrete Median Cover Materi al 114. 300 0. 000
SY 114. 300 3, 909. 06
34.20000 114. 300 3, 909. 06
0015 202-00201 *Renmoval of Curb 925. 000 0. 000
LF 0. 000 0.00
11. 50000 0. 000 0. 00
0020 202-00203 *Rermoval of Curb and Gutter 954. 000 0. 000
LF 954. 000 11, 448. 00
12. 00000 954. 000 11, 448. 00
0025 202- 00206 *Renmpval of Concrete Curb Ranp 50. 000 0. 000
SY 16. 100 562. 70
34. 95000 16. 100 562. 70
0030 202-00240 *Rermoval of Asphalt Mat (Pl aning) 235, 201. 000 0. 000
SY 128, 813. 860 238, 305. 64
1. 85000 128, 813. 860 238, 305. 64
0035 202-00251  *Renoval of Pavenent Marking (Asphalt G ooving) 57, 463. 000 0. 000
SF 0. 000 0.00
0. 65000 0. 000 0. 00
0040 202-00810 *Rermoval of Ground Sign 180. 000 0. 000
EACH 0. 000 0. 00
114. 00000 0. 000 0. 00
0045 202-00821  *Renoval of Sign Panel 88. 000 0. 000
EACH 0. 000 0.00
51. 35000 0. 000 0. 00
0050 202-01130 *Rermoval of Guardrail Type 3 3,134. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0055 202-01300 *Renpval of End Anchorage 6. 000 0. 000
EACH 0. 000 0.00
210. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0060 203-01597

0065

203- 01622

0070

208- 00035

0075

208- 00045

0080

208- 00103

0085

208- 00105

0090

208- 00106

0095

208- 00107

0100

208- 00207

0105

210- 00815

0110 240-00010

ROADWAY

C21903
21903-BI D
NHO0242- 085
| TEM
DESCRI PTI ON
Pot hol i ng

Sweeping (Wth Pickup Broom

*Aggr egat e Bag

*Concrete Washout Structure

*Renoval

and Di sposal of Sedinent (Labor)

*Rermoval and Di sposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Rernoval )

of Trash

*Reroval

*Er osi on Control

Managenent

*Reset

Si gn Panel

Rernoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
275. 00000
40. 000
HOUR
350. 00000
380. 000
LF
34. 25000
2.000
EACH
2, 500. 00000
40. 000
HOUR
170. 00000
40. 000
HOUR
340. 00000
50. 000
HOUR
340. 00000
40. 000
HOUR
85. 00000
90. 000
DAY
400. 00000
5. 000
EACH
370. 00000
30. 000
HOUR

150. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 3

ESTI MATE RUN 06/ 23/ 2020

13,015

5, 000

2,800

.00

.00

00

00

.00

.00

.00

.00

00

.00

.00

21:04:11

AMOUNT

13,015

5, 000

2,800

.00

.00

00

00

.00

.00

.00

.00

00

.00

.00



CONTI D

CAT NO0200

0115 240- 00020

0120

304- 08002

0125

403- 00720

0130

403- 34871

0131

403- 34751

0135

411- 10255

0140

606- 00302

0145

606- 01340

0150

606- 01385

0155

606- 01390

0160 606-02003

ROADWAY

C21903
21903-BI D
NHO0242- 085
| TEM
DESCRI PTI ON
Netting

Aggr egat e Base Course (Shoul der

Mat eri al )

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100) (PG 76-28)

HVA (G SX) (75) (PG 64-28) Changed G yration and

Bi nder

Emul sified Asphalt (Slow Setting)

*Quardrail

Guardrai |

Type 3 (31 Inch M dwest

System

*End Anchorage Type 3D

*Transition Type 3J

*End Anchorage Type 3K

*End Anchorage (Nonfl ared)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
257. 000
5%
11. 40000
613. 000
cy
95. 00000
500. 000
TON
150. 00000
31, 730. 000
TON
80. 25000
8, 625. 870
TON
80. 25000
11, 694. 000
GAL
4. 70000
3, 087. 500
LF
27. 35000
2.000
EACH
915. 00000
1. 000
EACH
3, 540. 00000
1. 000
EACH
1, 825. 00000
3. 000
EACH

3, 700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
104. 290
104. 290

0. 000
0. 000
0. 000

0. 000
8, 625. 870
8, 625. 870

0. 000
3,615
3,615

600
600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 23/ 2020

15, 643

692, 226

16, 993

.00

.00

50

.00

07

32

.00

.00

.00

.00

.00

21:04:11

AMOUNT

15, 643

692, 226

16, 993

.00

.00

50

.00

07

32

.00

.00

.00

.00

.00



CONTI D: C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21903-BI D ESTI MATE RUN 06/ 23/ 2020
PRQJECT: NH0242- 085 ESTI MATE NO 0001 21:04: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 608- 00006 *Concrete Sidewal k (6 Inch) 17. 000 0. 000
SY 8. 700 1, 144.05
131. 50000 8.700 1, 144. 05
0170 608-00010 Concrete Curb Ranp 50. 000 0. 000
SY 17. 800 2,340.70
131. 50000 17.800 2,340.70
0175 608-00015 *Det ect abl e War ni ngs 24.000 0. 000
SF 20. 000 2,790. 00
139. 50000 20. 000 2,790.00
0180 609-21010 *Curb and Gutter Type 2 (Section |-B) 1, 027. 000 0. 000
LF 151. 000 7,414.10
49. 10000 151. 000 7,414.10
0185 609-60011 Curb Type 6 (Section M 925. 000 0. 000
LF 0. 000 0. 00
26. 80000 0. 000 0. 00
0190 610-00026  *Medi an Cover Material (6 Inch Patterned Concrete) 872.500 0. 000
SF 872. 500 13,523.75
15. 50000 872.500 13,523.75
0195 612-00001  *Delineator (Type I) 532. 000 0. 000
EACH 0. 000 0. 00
27. 40000 0. 000 0. 00
0200 612-00002 *Del i neator (Type II) 74.000 0. 000
EACH 0. 000 0. 00
29. 65000 0. 000 0. 00
0205 612-00003  *Delineator (Type I11) 95. 000 0. 000
EACH 0. 000 0. 00
31. 95000 0. 000 0. 00
0210 612-00021 *Del i neator (Type |) (Barrier) 47.000 0. 000
EACH 0. 000 0. 00
45. 60000 0. 000 0. 00
0215 612-00022  *Delineator (Type |l1) (Barrier) 12. 000 0. 000
EACH 0. 000 0. 00

51. 35000 0. 000 0. 00



CONTI D: C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21903-BI D ESTI MATE RUN 06/ 23/ 2020
PRQJECT: NH0242- 085 ESTI MATE NO 0001 21:04: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 612-00041 *Del i neator (Flexible) (Type I) 110. 000 0. 000
EACH 0. 000 0. 00
85. 55000 0. 000 0. 00
0225 612-00042 *Del ineator (Flexible) (Type II) 4.000 0. 000
EACH 0. 000 0. 00
91. 25000 0. 000 0. 00
0230 612-00043 *Del ineator (Flexible) (Type IIl) 16. 000 0. 000
EACH 0. 000 0. 00
96. 95000 0. 000 0. 00
0235 612-00070 *Reflector Strip (4 Inch) 411. 000 0. 000
EACH 0. 000 0. 00
51. 35000 0. 000 0. 00
0240 614-00011  *Sign Panel (Class I) 367. 000 0. 000
SF 0. 000 0. 00
27. 40000 0. 000 0. 00
0245 614-00012 *Sign Panel (Class Il) 2,970. 000 0. 000
SF 0. 000 0. 00
29. 70000 0. 000 0. 00
0250 614-00013  *Sign Panel (Class Il1) 460. 000 0. 000
SF 0. 000 0. 00
39. 95000 0. 000 0. 00
0255 614-00615 *Steel Sign Post (W 6x15) 74.000 0. 000
LF 0. 000 0. 00
79. 85000 0. 000 0. 00
0260 614-00821  *Steel Sign Post (W 8x21) 73.000 0. 000
LF 0. 000 0. 00
96. 95000 0. 000 0. 00
0265 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 19. 000 0. 000
EACH 0. 000 0. 00
296. 50000 0. 000 0. 00
0270 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 185. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00

455. 00000 0. 000 0. 00



CONTI D: C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21903-BID ESTI MATE RUN 06/ 23/ 2020
PRQIECT NH0242- 085 ESTI MATE NO 0001 21:04:11
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0275 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 35. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
570. 35000 0. 000 0. 00
0280 614-03002 *Concrete Footing (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
2, 850. 00000 0. 000 0. 00
0285 614-03004  *Concrete Footing (Type 4) 4.000 0. 000
EACH 0. 000 0. 00
5, 700. 00000 0. 000 0. 00
0290 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 470 32,124.50
68, 350. 00000 0.470 32,124.50
0295 626-00000 Mobi |'i zati on 1. 000 0. 000
LS 0. 600 165, 000. 00
275, 000. 00000 0. 600 165, 000. 00
0300 626-01112  *Public Information Managenent (Tier I1) 140. 000 0. 000
DAY 52. 000 10, 400. 00
200. 00000 52. 000 10, 400. 00
0305 627-00008 *Modi fi ed Epoxy Pavenent Marking 677.000 0. 000
GAL 0. 000 0. 00
110. 00000 0. 000 0. 00
0310 627-00013 *Pavement Marking Paint (H gh Build) 1, 598. 000 0. 000
GAL 1, 231. 500 76, 353. 00
62. 00000 1, 231. 500 76, 353. 00
0315 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 7, 149. 000 0. 000
SF 0. 000 0.00
18. 00000 0. 000 0. 00
0320 627-30405 *Pref ornmed Thernopl astic Pavenment Marking 939. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
18. 40000 0. 000 0. 00
0325 627-30411  *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1,077.000 0. 000
Li ne
) SF 0. 000 0. 00
12. 85000 0. 000 0. 00



CONTI D: C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21903-BI D ESTI MATE RUN 06/ 23/ 2020
PRQJECT: NH0242- 085 ESTI MATE NO 0001 21:04: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 630- 00000 *Fl aggi ng 1, 500. 000 0. 000
HOUR 211.000 7,701.50
36. 50000 211. 000 7,701.50
0335 630-00003 Uni fornmed Traffic Control 900. 000 0. 000
HOUR 0. 000 0. 00
82. 00000 0. 000 0. 00
0340 630-00007 *Traffic Control Inspection 44.000 0. 000
DAY 8. 000 4,120.00
515. 00000 8. 000 4,120. 00
0345 630-00012 *Traffic Control Management 90. 000 0. 000
DAY 19. 000 32, 490. 00
1, 710. 00000 19. 000 32, 490. 00
0350 630-00031 *Court esy Patrol 400. 000 0. 000
HOUR 28. 000 7,840. 00
280. 00000 28. 000 7,840. 00
0355 630-00040 Traffic Incident Management Pl an Devel opment 1. 000 0. 000
LS 0. 000 0. 00
3, 995. 00000 0. 000 0. 00
0360 630-00041 Traffic Incident Managenment Plan |nplenentation 5. 000 0. 000
MON 0. 500 1,425.00
2, 850. 00000 0. 500 1, 425. 00
0365 630-80001 *Fl ashi ng Beacon (Portabl e) 10. 000 0. 000
EACH 1.500 2, 055. 00
1, 370. 00000 1.500 2,055. 00
0370 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 0. 000 0.00
1, 025. 00000 0. 000 0. 00
0375 630-80341 *Construction Traffic Sign (Panel Size A) 31. 000 0. 000
EACH 15. 500 1, 149. 33
74.15000 15. 500 1,149.33
0380 630-80342 *Construction Traffic Sign (Panel Size B) 103. 000 0. 000
EACH 37.500 3, 208. 13

85. 55000 37.500 3,208.13



CONTI D: C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21903-BI D ESTI MATE RUN 06/ 23/ 2020
PRQJECT: NH0242- 085 ESTI MATE NO 0001 21:04: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 630-80348 *Construction Information Sign 2.000 0. 000
EACH 1.000 2,050. 00
2, 050. 00000 1. 000 2, 050. 00
0390 630-80350 *Vertical Panel 20. 000 0. 000
EACH 2.000 34.20
17. 10000 2.000 34.20
0395 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1.000 7,415.00
7,415. 00000 1. 000 7,415. 00
0400 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 1.500 4,275.00
2, 850. 00000 1.500 4,275.00
0405 630-80360  *Drum Channel i zi ng Device 104. 000 0. 000
EACH 29. 000 661. 20
22.80000 29. 000 661. 20
0410 630-80380 *Traffic Cone 500. 000 0. 000
EACH 212.500 2,422.50
11. 40000 212.500 2,422.50
0415 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
4, 565. 00000 0. 000 0. 00
0420 630-85020 *Mbbi | e Attenuator 2.000 0. 000
EACH 1. 000 39, 925. 00
39, 925. 00000 1.000 39, 925. 00
0425 632-00000 *Ni ght Work Lighting 2.000 0. 000
LS 2.000 135, 000. 00
67, 500. 00000 2.000 135, 000. 00
0430 700-70010 F/ A M nor Contract Revisions 177, 700. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70016 F/ A Fuel Cost Adjustnment 2, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 10
ESTI MATE RUN 06/ 23/ 2020
21:04: 11

CONTI D: C21903

PCN: 21903-BID

PRQIECT NH0242- 085

REF | TEM | TEM
NO. NO. DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0200 ROADWAY

0440 700-70018 F/ A Roadway Snpot hness | ncentive

0445 700-70019 F/ A Asphalt Cenent Cost Adjustnent

0450 700-70023 F/ A On-The-Job Trai nee

0455 700- 70025 F/ A Quality Incentive Paynent

0460 700-70111 Project First Program

0465 700- 70380 F/ A Erosion Control

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0470 620-00002 Field Ofice (Oass 2)

0475 620-00012

Field Laboratory (C ass 2)

0480 620-00020 Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
151, 000. 000
FA
1. 00000
100, 000. 000
FA
1. 00000
12, 800. 000
FA
1. 00000
119, 000. 000
FA
1. 00000
4, 400. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
28, 500. 00000
1. 000
EACH
31, 950. 00000
2.000
EACH
2, 570. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

6,623,700.76$ 1,562,765.25% 1,562, 765. 25

0. 000
1. 000 28, 500. 00
1. 000 28, 500. 00

0. 000
1. 000 31, 950. 00
1.000 31, 950. 00

0. 000
1. 000 2,570. 00
1. 000 2,570. 00

6,689,290.76$ 1,625,785.25% 1,625,785.25



